
      ALS Operating Schedule:  June  2003 through November 2003    
 

Jun-03 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M

0000-0200 AP AP AP I AP

0200-0800 Thornton

0800-1400 AP M C AP C M* I C AP C
1400-1600 PRT Stohr PRT Stohr Hashizume Thornton

1600-2400 AP S/T AP I S/T AP

Jul-03 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th

0000-0200 AP H X X X AP I AP MS

0200-0800 C Urquhart

0800-1400 AP H X X M C AP M I C AP AP M PRT Stohr

1400-1600 PRT Stohr Qiu Zharnikov C PRT Stohr Uquhart

1600-2400 AP H X X S/T AP I S/T AP C AP S/T

Aug-03 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su

0000-0200 MS MS AP AP I C
0200-0800 PRT Stohr Scholl Scholl

0800-1400 AP C AP M 2 bunch AP 2 bunch AP M I C
1400-1600 Hitchcock PRT Stohr C Thomas

1600-2400 AP AP S/T AP AP I S/T C

Sep-03 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T

0000-0200 H S/T AP AP I C AP AP AP

0200-0800 Starke Qiu

0800-1400 H AP C M I AP C AP M AP

1400-1600 Starke C PRT Stohr Minko PRT Stohr C
1600-2400 H AP I S/T C AP AP S/T AP C

Oct-03 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F

0000-0200 AP I AP AP MS

0200-0800 Qiu C C Urquhart

0800-1400 C M* I C C AP C AP M C AP C 1.5 GeV 
1400-1600 PRT Stohr Hitchcock Urquhart C PRT Stohr C PRT Stohr

1600-2400 I S/T AP AP S/T C AP C

Nov-03 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su

0000-0200 MS I AP AP AP H H X X

0200-0800 PRT Stohr

0800-1400 M I C AP AP M C AP H H X X

1400-1600 PRT Stohr Qiu Qiu Thomas PRT Stohr

1600-2400 I S/T AP AP S/T AP H H X X

Draft schedule for December 2003
Dec-03 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W
0000-0800 X AP I AP H H H X X H H H
0800-1600 M AP M I AP H H H X X H H H
1600-2400 S/T AP I S/T AP H H H X X H H H

  User special operations & scrubbing June 2003 - Nov 2003 cycle Previous cycle
Total calendar shifts = 549 546 shifts

S/T   Startup & Tune M   Maintenance M* * interlock tests Total user shifts = 396

Special operations  = 16
AP   Accelerator Physics H   Holiday Maint. & install.(M/I)       = 31

Acc physics and MS = 67
MS   Machine setup I   Installation Startup and Tune = 14

Holiday/Off = 25

  User Operations X  Off
The following data are percentages of total user shifts  

BLC Beamline commissioning Total user shifts = 396 Previous cycle
1.9 GeV shifts = 381 %

1.5 GeV shifts = 15 1.0 %

2-bunch shifts = 34 8.3 %9.1%
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